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LFD Liaison:
OBPP Liaison:

LFC Contact:

Rail, Transit, and Planning
Transportation Planning

Completion Dates

Improve state and local response to highway crashes through reduced time between highway crash event and availability of analysis, 
improved compliance with reporting standards(MMUCC compliance), increased completeness and accuracy of crash record reporting, 
increased accessibility to analysis by traffic safety stakeholders, improved integration of crash data with other data sources including lan
bases and linear referencing systems enabling identification of crash locations with greater precision.
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Appropriation, Expenditure and Source

 Approp. numbers are as of
2008 2009

Greg DeWitt
James Chamberlain

Legislative Goal(s):

2009 Biennium Significant Milestones:

April 15, 2008

Highway traffic safety Section 408  - DP 5011
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Department of Transportation
Jim Lynch or Jim Currie
Rep. Sesso and Rep. Taylor
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LFD Narrative:
LFD ASSESSMENT - The project may be on-track, but from the data provided this is not determinable.  It appears as though important 
tasks necessary for the project to proceed have occurred, such as hiring a consultant, hiring an FTE to coordinate the efforts, and 
successfully obtaining the grant funding.  However, the importance of these first step to the overall project success is not evident from th
information provided.
DATA RELEVANCE - The data provided is relevent to the project, although informatin to describe the contribution the activities have on 
overall success of the project would be helpful. 
APPROPRIATION STATUS - No appropriation or associated information was provided as part of the performance measurement 
response from the department.  However, that attached project status report was included in the Chief Information Officer's project 
summary report to the LFC and shows appropriation and expenditure information and project schedule status for implementation of the 
Traffic Records Strategic Plan referred to in  the following performance measure reported on by the department:
Progress or substantial completion of 90 percent of objective tasks identified in the biennial element of the approved "Traffic 
Records Strategic Plan".
ISSUES - The performance measures included in the State of Montana Traffic Records Strategic Plan are required in order 
to receive federal funds appropriated by the legislature for this project.  Why these measures are not reported for this project 
is in question. 
OPTIONS – The working group may want to consider the following options for this goal:
1.  Direct the department to provide appropriation and associated expenditure information
2.  Receive an update on the project at its October meeting
3.  Request the department report on the performance measures included in section 1.7 of the State of Montana Traffic 
Records Strategic Plan (attached for the working groups reference) 

Consultant was hired in November 2007 to begin the workflow design via stakeholder system and data surveys as well as consolidate th
information for FY 2008 grant applications.  The grant application was successful. 

The job profile for a computing analyst w/ a strong background and expertise in IT architecture was completed and an IT professional 
hired in early 2008.

Stakeholder data and system requirements for data exchanges and information exchange projects have been identified and a proposal 
currently under review at the management level.  This proposal describes how each entity will participate and incorporate their data into 
the overall data exchange processes.  

New program manager assigned to coordinate TRCC into sub-groups has been working with the detailed issues surrounding stakeholde
requirements, technology, and prioritization of sub-projects to be implemented during 2008 which are built into the proposal under review

Change Description
Inserted agency performance report and added LFD Narrative






